Approved For Release 2000/09/01 : CIA-RDP81B00878R000200050062-2

SAPC 5022
COPY 1 OF 1

PROJECT DELIVERY SCHEDULE

CONTRACTOR R-W

REPORTING DATE MAR 15 1956
REPORT NUMBER 7

Equipment/ Service		Syst 1-S		Syst 1-X		Syst 2-C		Syst 2-N		Syst 3		Syst 4	
No. Delivered to Date		8		7		0		0		0		0	
Future Delivery Schedule	Month	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day
	DEC55												
	JAN56												
	FEB												
	MAR					(SEE BELOW)							
	APR												
	MAY												
	JUN									1/2	1		
	JUL									3/4	15		
	AUG												
	SEP									5/6	1		
	OCT												
	NOV												
	DEC												
	JAN57												
	FEB												
	MAR												
	APR												

Date	PORTABLE 2C	PORTABLE 2N	FIXED 2C	FIXED 2N
4/10	1/2	1/2		
4/15			1/2	1/2
5/1	3/4	3/4		
5/8			3/4	3/4
5/15	5/6	5/6		
5/22	7	7		

REMARKS:

25X1A

SIGNED: [redacted]

7 Mc

Approved For Release 2000/09/01 : CIA-RDP81B00878R000200050062-2